- " REVIEWED
Street Acceptance Tracking Chart Report Period: eV Ve
Loudoun County, Building and Development
Project Name and Application  County and SAP DACHS  1stinsp. 2ndlInsp. 3rdInsp. 4thInsp. Field VDOT  Resolution Applicant Resolution Resolution  Richmond Remarks Centerline Lane
No. VDOT Accepted Entry Accepted AMA43 Package Pays Approved Sent to Accepts Mileage Mileage
Inspectors by VDOT by VDOT  Issued Submitted VDOT by BOS Richmond Road(s)
toBOSby Feeand Into System
SAC Posts
Bond

Adlie Estates, PH 2 (Section1  Blanchard 04/09/20 07/07/20 - - - 07/07/20 10/15/20 10/22/20 11/17/20 12/22/20 12/28/20 2.19 4.38
and 2) CPAP-2013-0026
Aldie Estates, PH 1 (Public Blanchard 04/09/20 07/07/20 - - - 07/07/20 10/15/20 10/22/20 11/17/20 12/22/20 12/28/20 2.19 4.38
Improvements) CPAP-2015-
0002
Arcadia Sunberry, PH 2 CPAR-  Karle Martin 07/24/20 08/13/20 10/2/20 - - 10/02/20 12/31/20 01/04/21 01/19/21
2016-0013
Barclay Ridge Barclay Court Leffler Martin  04/11/13 10/30/19  1/6/20 1/23/20 - 01/23/20 02/14/20 02/18/20 03/03/20 03/17/20 03/23/20
Hillside
Belmont Estates, Phase 1 & Hoffman 08/16/18 Sight Distance
2 Martin Issue
CPAP-2011-0066
#929570180
Brambleton Brandt CPAP- Hutton 02/27/20 03/09/20 8/11/20 1/28/21
2010-0060 #929534477 Martin
Brambleton LB 3 PH 1 659 Hutton 11/04/20 Need SAP
South (Site PH C Sec 18) CPAP- Martin
2005-0107
Brambleton LB 3 Ph 1 South-  Hutton 09/18/16 09/16/16  6/28/17 Rd. segment
Rd -Phase-Rt. 659, (East-West  Martin from Shreveport
Connector) to Creighton Rd.
CPAP-2005-0107 #929478410 Waiting on

UNDERPASS

AGREEMENT to

be approved.
Brambleton RT 659 Relocated  Hutton 09/19/19 09/30/19 11/12/19 - - 11/12/19 Need Fees and
& Creighton (Ph 1A/1B from Martin Docs from
Rt 772 to Rt 774) VDOT - waiting
CPAP-2004-0024 on completion of
#929343566 Underpass

Agreement.
Brambleton Rt. 659 Relocated Hutton 12/09/20 12/09/20
(PH 3) CPAP-2015-0009 Martin
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Project Name and Application  County and SAP DACHS Istinsp. 2ndlInsp. 3rdinsp. 4th Insp. Field VDOT Resolution Applicant Resolution Resolution  Richmond Remarks Centerline Lane

No. VDOT Accepted Entry Accepted AM 43 Package Pays Approved Sent to Accepts Mileage Mileage
Inspectors by VDOT by VDOT  Issued Submitted VDOT by BOS Richmond Road(s)
toBOSby Feeand Into System
SAC Posts
Bond
Brambleton S 16 Hutton 11/11/16 11/15/16 05/17/17 8/26/17 - - 08/26/17 09/01/17 09/05/17 09/21/17 10/06/17 10/16/17 Project now
CPAP-2004-0020 Martin being considered
#929343547 for a change

from PUBLIC to a
Private street.

Brambleton, LB 1 Section 29  Hutton 10/31/19 11/14/19 Waiting for
Martin acceptance of
Northstar prior
to re-inspecting.

Brambleton, LB 3 Sec 27 Hutton 11/21/19 01/02/20 4/6/20 - - 04/06/20 05/04/20 05/14/20 06/02/20 06/29/20 06/30/20 1.85 3.70
CPAP-2012-0051 Martin
Broad Run Farms (Lot 52, Tahir
Parcel B, Section 1) CPAP-
2013-0036
Broadlands, Section 104 (Van Leffler Martin  03/20/19 10/28/19 3/10/20 - - 03/10/20 11/24/20 11/25/20 Question regard
Meter Dr) CPAP- meeting VDOT's
2016-0023 #1048606 Service
Requirments.
Broadlands, Section 106 Hoffman 03/18/19
(Claiborne PKWY) Martin
CPAP-2006-0085
#105851202
Claiborne Parkway 11/10/20 12/16/20 01/04/21 01/19/21
Creekside at Round Hill (Phase McGee 10/08/20 10/30/20 Punchlist Work
2,3 and 4) CPAR-2015-0010 Martin
Creekside at Roundhill McGee 02/26/20 04/27/20 05/29/20 06/16/20 07/08/20 07/09/20 0.52 1.04
Martin
Dulles North Industrial Park Blanchard 09/28/18 2/27/19 3/14/19 11/14/19 11/14/19 ***Need VDOT
(Maries Road) Sindi Permit to be
CPAP-2016-0028 Closed
#1848840
Eagle Creek CPAP-2003-0090 Karle Martin 01/30/20 09/09/20 10/21/20 10/22/20 11/17/20 12/21/20 12/23/20 0.38 0.76
Eastview at Stone Ridge I, PH  Hutton 02/20/20 03/04/20 5/7/20 - - 05/07/20 07/31/20 08/13/20 09/01/20 09/30/20 10/01/20 1.21 2.42
1-3 CPAP-2013-0061 Martin
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Project Name and Application  County and SAP DACHS Istinsp. 2ndlInsp. 3rdinsp. 4th Insp. Field VDOT Resolution Applicant Resolution Resolution  Richmond Remarks Centerline Lane

No. VDOT Accepted Entry Accepted AM 43 Package Pays Approved Sent to Accepts Mileage Mileage
Inspectors by VDOT by VDOT  Issued Submitted VDOT by BOS Richmond Road(s)
toBOSby Feeand Into System
SAC Posts
Bond
Eastview at Stone Ridge II, Hutton 02/13/20 03/04/20 5/7/20 - - 05/07/20 07/31/20 08/13/20 09/01/20 09/30/20 10/01/20 Res Public 0.39 0.78
Phase 1 CPAP-2014-0063 Martin Improvements
CPAP-2015-0015 (#BRIFSU069450
5); Road
Infrastructure
(#BRIFSU069135
6)

Evergreen Commerce Center Blanchard 10/29/18 12/21/18 6/27/19 9/4/20 12/30/20 12/30/20
(Yardley Ridge Dr.) Martin
CPAP-2014-0019
#PB00147800151
Grenata Leffler 06/04/19 8/23/19 - - 01/06/20 01/21/20 02/10/20 02/11/20 2.02 4.04
CPAP-2002-0184
#4176081
Ketocktin Farm Estates, Ph 01  Leffler Martin  01/09/20 03/03/20 - - - 03/03/20 03/13/20 03/13/20 04/07/20 04/23/20 04/24/20 0.52 1.04
CPAP-2003-0123
Lenah Woods, Phase 1 Karle Martin 04/04/19 12/13/19 - - - 12/13/19 05/06/20 05/19/20 06/10/20
CPAP-2013-0051
#SU39970
Lenah Woods, Phase 2 Karle Martin 04/04/19 12/13/19 - - - 12/13/19 05/06/20 05/19/20 06/10/20
CPAP-2013-0051
#SU40032
Lexington Drive Extension McGee 01/20/18 03/01/19  7/2019 4/27/19 - 04/27/19 05/02/19 05/01/619 05/23/19 09/24/19  NO performance
(One Loudoun for the County) Guario Bond assocaited
future Riverside Pkwy. with this project-
CPAR-2015-0037 this was a DCTI
CPAP-2010-0080 project, but was

constructed by

One Loudoun.

Marbury Estates, Ph 2 CPAP- Blanchard 11/21/19 01/03/20 2/19/20 3/12/20
2007-0150 #800024217 Martin
Marbury Sections Ph. 1- 1A Blanchard 04/24/19 07/03/19 8/21/19  9/25/19 - 09/25/19 10/31/19 11/07/19 11/21/19 01/06/20 01/16/20 #41312077- # 1.60 3.20
,1B1- Ph 3 Sections 5, 6 Martin 99992439-45 - #
CPAP-2012-0057 99992715 - #
CPAP-2012-0048 99992794 -
Marbury, Ph 3 Revision, Sec 3 Blanchard 11/21/19 01/03/20 2/19/20 3/19/20 03/19/20 07/27/20 07/30/20 09/01/20 09/22/20 09/23/20 #41317301; 2.82 5.64
& 4 CPAP-2012-0048 Martin #800024222
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Project Name and Application
No.

Moon Glade Farm CPAP-2014-
0024 #1163458

Moorefield / Croson Lane /
Metro Center Drive

Moorefield Station (Green),
Section 1 Ph. 3
CPAP-2005-0092
#81961951

Moorefield Station (Green),
Section 1 Ph.1
CPAP-2005-0092
#08877975

Moorefield Station, Old Ryan
Road (Phase 2)

Moorefield Westmoore,
Phase A CPAP-2015-0001

Moorefield Westmoore,
Phase B CPAR-2016-0040

Mooreview Parkway

Nicholson Farm CPAR-2017-
0017 #EACX110000051

OakKnoll Farm, Phase 3
CPAP-2000-0146
#2009221-000654

Old Wheatland Estates, Ph 2

Potomac Lakes 2C (Cutwater
PI)

Quail Pond Estates

Rockbridge, Section 2B/C
CPAP-2013-0032
#SU1127545

Round Hill Lake Point 4

County and SAP
VDOT Accepted
Inspectors by VDOT

Hutton
Martin

08/15/19

Karle Martin

Hutton
Martin

06/08/17

Hutton
Martin

05/18/17

Hutton
Martin

08/18/20
Hutton

Martin

Karle Martin

Karle Martin

Karle Martin 06/13/19

Blanchard
Martin

Leffler Martin

Karle Martin 06/22/17
Hutton 11/21/19
Martin
McGee
Martin

DACHS
Entry

1st Insp.

09/24/19

05/03/19

04/02/19

07/11/17

11/05/20

03/30/20

07/01/19

09/19/19

08/29/19

06/30/17

12/20/19

2nd Insp.

10/30/19 11/8/19

7/26/19

5/16/19 -

6/23/17 4/2/19

1/29/21

1/16/20

10/8/19 -

5/29/18 5/5/20

4/3/20 =

3rd Insp.

4th Insp.

5/16/19

5/26/20

Field
Accepted
by VDOT

11/08/19

05/16/19

05/16/19

01/16/20

08/29/19

07/14/20

04/03/20

VDOT Resolution

AM 43 Package
Issued Submitted
to BOS by

SAC

11/22/19 12/30/19
05/31/19 06/10/19
05/31/19 06/10/19
10/06/20 10/09/20
01/22/20 01/27/20
10/17/19 10/21/19
08/30/19 09/04/19
07/15/20 07/17/20
05/05/20 05/14/20
11/10/20 11/24/20

Applicant Resolution
Pays Approved
VDOT by BOS
Fee and
Posts
Bond
01/07/20
06/20/19
06/20/19
11/05/20
02/04/20
11/07/19
09/19/19
09/01/20
06/02/20
12/15/20

Resolution
Sent to
Richmond

01/30/20

07/19/19

07/19/19

12/15/20

03/05/20

12/09/19

10/21/19

09/23/20

06/30/20

01/29/21

Richmond Remarks Centerline
Accepts Mileage
Road(s)

Into System
01/31/20 0.38
07/24/19 Bowens Wharf 0.41

Place
07/24/19 0.41
VDOT Punchlist
12/15/20
03/10/20 (out by 0.89
Purcellville)

12/13/19 1.06
10/25/19 0.18
09/24/20 0.76
07/01/20 0.80
02/01/21 Tedler Cir and

Lethridge Cir
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Lane
Mileage

0.76

0.82

0.82

1.78

2.12

0.36

1.52

1.60



Project Name and Application
No.

Round Hill Mountain Valley,
Ph. 1

CPAP-2002-0122
#929270733

Round Hill Mountain Valley,
Ph. 2 CPAP-
2002-0141 SPAM-
2011-0106 #42BCSCT5291

Round Hill -Rural Estates,
Upper Lakes, Ph.1
CPAP-2003-0055
#K08719238

Route 7, Ashburn Village Blvd
Interchange

Rrt. 607-Rt. 7 Interchange
(Presidential Dr.)

Selma Historic, Montresor
Road (under VDOT Permit)

Selma Historic, Section 6
CPAP-2003-0121
#CMS261406

Selma Historic, Section 7
CPAP-2003-0121
#CSM261406

Seven Hills, Sec 7B
CPAP-2013-0048
#41293064

Seven Hills, Sec 7C
CPAP-2013-0048
#41293065

County and
VDOT
Inspectors

McGee
Martin

Karle Martin

McGee
Martin

Karle Guario

McGee
Estafanous

Leffler
Estafanous

Hutton
Martin

Hutton
Martin

Blanchard
Martin

Blanchard
Martin

SAP
Accepted
by VDOT

11/09/17

10/20/17

02/02/17

04/16/19

04/16/19

04/30/19

04/30/19

DACHS
Entry

1st Insp.

02/09/18

10/24/17

08/12/20

02/02/16

04/16/19

04/16/19

06/11/19

06/11/19

2nd Insp.

8/20/19

12/18/17

03/03/16

5/21/19

5/21/19

7/3/19

7/3/19

3rd Insp.

7/22/20

7/24/19

Field
Accepted
by VDOT

4th Insp.

07/22/20

- 07/24/19

= 03/03/16

= 05/21/19

- 05/21/19

= 07/03/19

- 07/03/19

VDOT
AM 43
Issued

08/13/19

06/13/19

05/30/19

05/30/19

08/06/19

08/06/19

Resolution
Package
Submitted
to BOS by
SAC

08/14/19

06/18/19

04/04/16

06/06/19

06/06/19

08/14/19

08/14/19

Applicant Resolution
Pays Approved
VDOT by BOS
Fee and
Posts
Bond
09/03/19
07/02/19
06/20/19
06/20/19
09/03/19
09/03/19

Resolution

Sent to

Richmond

09/23/19

07/18/19

07/18/19

09/23/19

09/23/19

Richmond
Accepts
Road(s)

Into System

10/10/19

09/24/19

07/19/19

07/19/19

10/10/19

10/10/19

Remarks

Waiting for Load
Ratings

Resolution
pulled from BOS

agenda per CAO.

Issues arise from

the ajacent lots

off Presidential
Dr.

Need: VA Test
Method 123
results, Assembly
and Resolution.

Need: VA Test
Method 123
Results,
Assembly and
Resolution.

Centerline

Mileage

0.08

0.68

0.23

0.51

0.52
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Lane
Mileage

0.16

0.96

1.36

0.46

1.02

1.04



Project Name and Application  County and SAP DACHS Istinsp. 2ndlInsp. 3rdinsp. 4th Insp. Field VDOT Resolution Applicant Resolution Resolution  Richmond Remarks Centerline Lane
No. VDOT Accepted Entry Accepted AM 43 Package Pays Approved Sent to Accepts Mileage Mileage
Inspectors by VDOT by VDOT  Issued Submitted VDOT by BOS Richmond Road(s)
toBOSby Feeand Into System
SAC Posts
Bond
Stone Ridge , LB 4 Hoffman 08/06/19 10/01/19 03/12/20 04/15/20 04/16/20 05/05/20 07/20/20 07/20/20 0.74 1.48
CPAP-2006-0081 Martin
#1950125
Stone Ridge LB 2 Leffler Martin  06/28/18 08/22/20
Stone Ridge LB 2 & 3 (LB 2) Leffler Martin  06/28/18 08/22/18 04/14/20 04/16/20 05/05/20 07/20/20 07/21/20 0.69 1.38
CPAP-2007-0084
#019038853
Tall Cedars Parkway (Rt 659 - Karle Martin 08/01/19 08/23/19 10/03/19 10/16/19 10/21/19 11/07/19 02/06/20 02/10/20 0.60 2.40
Rt 827)
Tanglewood North Hoffman 06/09/20 12/29/20
CPAP-2014-0002 Martin
#800026357
Tanglewood West CPAP-2014- Blanchard 12/30/20 01/04/20 01/19/21
0054 Martin
Trefoil Lane (Parcel and Leffler Martin 09/23/19 10/04/19 10/07/19 10/17/19 11/22/19 12/04/19 0.15 0.30
Extension)
VDOT Project- 1902-053-931/ Karle 01/01/19 01/01/19 01/01/19 04/01/19 04/05/19 04/18/19 05/31/19  signed resolution 0.45 1.74
Atlantic Blvd Estafanous to VDOT 5/2/19
Waterford Creek Ph. 2 Blanchard 10/30/18 03/13/18 04/03/19 04/12/19 04/15/19 05/07/19 05/31/19 Second part of 0.45 1.74
(second part) Martin Ph. 2, that was
CPAP-2009-0053 previously
#9531428096-00003 accepted by
VDOT.
Waterford Downs, Ph. 2 (Part  Blanchard 11/14/17 02/14/20 04/01/20 04/16/20 05/05/20 05/28/20 0.32 0.64
1and?2) Martin
CPAP-2008-0036 # 929625996
Westbury Glen Karle Martin ~ 11/19/20 12/03/20 01/04/21
Willowsford, The Grant (Sec Hoffman 09/25/20 10/26/20 11/17/20 12/08/20 12/18/20 01/05/21
6A/B) CPAP-2014-0028 Martin
Willowsford, The Grant Hoffman 08/14/19 09/10/19 10/21/19 11/01/19 11/07/19 11/21/19 01/13/20 01/15/20 0.14 0.28
(Section 3A) Martin

CPAP-2011-0043
#SNN4003094
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Project Name and Application
No.

Willowsford, The Grant
(Section 4B)
CPAP-2011-0043
#SNN4006337

Willowsford, The Grant
(Section 5B) CPAP-2016-0012

Willowsford, The Grant
(Section 7A / 7B) CPAP-2013-
0044

Willowsford, The Grant
(Section 8B)
CPAP-2014-0004
#1017582

Willowsford, The Grant
(Section 8C) CPAR-2015-0035
#SNN4009148

Willowsford, The Grant
(Sections 9A / 9B) CPAR-2017-
0020

Willowsford, The Greens
(Section 2, Tanglewood)
CPAP-2010-0069
#1048583

Willowsford, The Greens (Sec
4B) CPAP-2011-0078

Willowsford, The Greens
(Section 11 - Golden Eagle)

Willowsford, The Greens
(Section 5A & 5B)
CPAP-2011-0085
CPAP-2014-0036

Willowsford, The Greens
(Sections 12A / 12B)

Willowsford, The Greens
South (Sec 8A)
CPAP-2014-0009
#SNN4003097

County and

VDOT
Inspectors

Hoffman
Martin

Tahir Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Tahir Martin

Gourley
Martin

Gourley
Martin

Hoffman
Martin

Hoffman
Martin

SAP
Accepted
by VDOT

08/14/19

06/26/20

09/26/19

10/10/19

08/06/20

09/26/19

07/31/18

06/26/20

09/14/18

10/25/18

09/26/19

DACHS
Entry

1st Insp.

09/10/19

07/09/20

10/15/19

10/18/19

08/21/20

10/07/19

09/25/18

07/08/20

10/22/18

11/07/18

10/08/19

10/25/19

2nd Insp.

10/24/19

8/27/20

11/01/19

1/15/20

10/27/20

11/01/19

10/01/18

9/1/20

10/25/19

3rd Insp.

10/28/20

4/17/19

4th Insp.

Field
Accepted
by VDOT

10/24/19

10/28/20

11/01/19

01/15/20

10/27/20

11/01/19

04/17/19

09/01/20

10/25/19

10/25/19

VDOT
AM 43
Issued

11/01/19

12/04/20

11/14/19

04/07/20

12/10/20

11/04/19

04/18/19

09/25/20

01/16/19

02/07/19

11/02/20

11/20/19

Resolution
Package
Submitted
to BOS by
SAC

11/12/19

12/08/20

11/20/19

04/16/20

12/18/20

11/07/19

05/03/19

10/01/20

02/26/19

02/13/19

11/19/20

11/21/19

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

11/21/19

01/05/21

12/03/19

05/05/20

01/05/21

11/21/19

05/23/19

10/20/20

03/21/19

03/05/19

12/15/20

12/03/19

Resolution
Sent to
Richmond

12/27/19

12/23/19

05/27/20

01/13/20

06/11/19

11/06/20

04/16/19

02/13/20

Richmond Remarks Centerline
Accepts Mileage
Road(s)

Into System
01/03/20 Need SSAR 0.48

Waiver

01/03/20 0.67

05/27/20 SSAR - waiting 0.30

for resolution

01/15/20 0.39
06/12/19 a Van Metre 0.49
Project
11/09/20 0.19
04/18/19 # 6000002846 0.51
04/15/19 Bond # 0.97
SNN4003102
Copy to staff
4.15.19
Accepted by
VDOT
02/18/20 0.12
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Lane
Mileage

0.96

1.34

0.60

0.78

0.98

0.38

1.02

1.94

0.24



Project Name and Application
No.

Willowsford, The Greens
South (Section 10A1)
CPAP-2014-0023
#SNN4003096

Willowsford, The Greens
South (Section 10B1)
CPAP-2014-0023
#SNN4005598

Willowsford, The Greens
South (Section 10C) CPAP-
2014-0037

Willowsford, The Greens
South (Section 13) CPAR-2016-
0017

Willowsford, The Greens
South (Section 14) CPAP-2017-
0002

Willowsford, The Greens
South (Section 16) CPAP-2017-
0016

Willowsford, The Greens
South (Section 8B)
CPAP-2014-0009
#SNN4006335

Willowsford, The Greens
South (Sections 9A/9B) CPAP-
2014-0021

Willowsford, The Grove
(Section 5)

Willowsford, The Grove
(Sections 11A-1-11A-2 & 11B)
CPAP-2013-0059

Willowsford, The Grove
(Section 13)

Willowsford, The Grove
(Section 8A / 8B)

County and
VDOT
Inspectors

Hoffman
Martin

Hoffman
Martin

Tahir Martin

Tahir Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Tahir Martin

Gourley
Martin

Gourley
Martin

Hoffman
Martin

Hoffman
Martin

SAP
Accepted
by VDOT

08/14/19

08/14/19

06/26/20

06/26/20

08/06/20

08/06/20

08/14/19

06/26/20

10/12/18

10/10/19

09/26/19

DACHS
Entry

1st Insp.

09/09/19

09/09/19

07/08/20

07/08/20

08/24/20

08/25/20

09/09/19

07/09/20

11/07/18

10/25/19

10/07/19

2nd Insp.

10/25/19

11/4/19

9/2/20

9/2/20

11/10/20

11/23/20

10/29/19

9/1/20

11/7/18

12/04/18

10/25/19

3rd Insp.

4th Insp.

Field
Accepted
by VDOT

10/25/19

11/04/19

09/02/20

09/02/20

11/10/20

11/23/20

10/29/19

09/01/20

12/04/18

10/25/19

10/25/19

VDOT Resolution
AM 43 Package
Issued Submitted
to BOS by
SAC

11/21/19

11/07/19  11/22/19

10/07/20  10/09/20

12/22/20 12/29/20

12/23/20 12/29/20

12/18/20 12/29/20

11/07/19  11/22/19

09/30/20  10/01/20

01/04/19 01/10/19

12/21/18 01/02/19

11/15/19  11/21/19

11/15/19  11/21/19

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

12/03/09

12/03/19

11/05/20

01/19/21

01/19/21

01/19/21

12/03/19

10/20/20

02/05/19

01/13/19

12/03/19

12/03/19

Resolution
Sent to
Richmond

02/25/20

12/26/19

11/30/20

12/26/19

11/20/20

03/01/19

02/14/19

02/12/20

12/20/19

Richmond
Accepts
Road(s)

Into System

02/28/20

01/03/20

11/30/20

01/03/20

11/20/20

03/05/19

02/19/19

02/14/20

12/27/19

Remarks

Need SSAR
Waiver

Accecpted by
VDOT

#SNN4003075
Accepted by
VDOt

Centerline
Mileage

0.22

0.31

0.23

0.29

0.09

0.33

0.80

0.16
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Lane
Mileage

0.44

0.62

0.46

0.58

1.80

0.66

1.60

0.32



Project Name and Application
No.

Windmill Parc (Haleybird
Drive & Haleybird Drive

Ext.) CPAP-
2002-0142 CPAP-
2012-0040

County and
VDOT
Inspectors

Hoffman
Martin

95

SAP
Accepted
by VDOT

12/15/17

DACHS
Entry

1st Insp.

09/27/19

2nd Insp.

1/10/20

3rd Insp.

1/27/21

4th Insp.

Field
Accepted
by VDOT

VDOT Resolution Applicant Resolution  Resolution
AM 43 Package Pays Approved Sent to
Issued Submitted VDOT by BOS Richmond
to BOS by Fee and
SAC Posts
Bond

Richmond
Accepts
Road(s)

Into System

Remarks

#42BCSGN1785
#42BCSGMA4360

Centerline
Mileage
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Lane
Mileage



